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US-24 UPRR BRIDGE REPLACEMENT CONSTRUCTION ADMINISTRATION 

SCOPE OF WORK  
 

March 23, 2010 

Region 3 

 

Project:  

US-24 UPRR BRIDGE REPLACEMENT CONSTRUCTION 

Project # FBR 0241-053 

Project Code 17672 

 

 

The Contract Administrator for this Task Order will be: 

 

    Martha Miller, Resident Engineer 

    Region 3, Eagle Residency 

     

    Office:    (970)328-6385 

    Mobile:  (970)471-9385 

    Fax:        (970)328-2368 

 

Active Day to Day administration and monitoring of this contract will be delegated to the following 

CDOT employee: 

 

    Martha Miller, Resident Engineer 

    Region 3, Eagle Residency 

     

    Office:    (970)328-6385 

    Mobile:  (970)471-9385 

    Fax:        (970)328-2368 
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General Scope of Work 
 

CDOT has need of a consultant to provide all construction administration support (Project Engineer, 

inspection, and materials-testing services) required for construction of the US-24 UPRR Bridge 

Replacement project.  The UPRR Bridge (structure G-11-F) is located north of Leadville at US-24 

mile marker 171.    

 

The vertical alignment of this section of US-24 will be raised to meet the replacement bridge 

(structure G-11-G).  A long-term detour will be constructed along the east side of the bridge. 

 

Definitions 
 

CDOT Resident Engineer – The CDOT Resident Engineer is responsible to the Region Program 

Engineer for the quality and successful completion of a transportation project.  The Resident 

Engineer authorizes interim and final payments and all changes to Contracts for all Consultants and 

Contractors. 
 

Consultant -  The firm or corporation providing personnel under this agreement to perform 

construction services as outlined herein. 
 

Consultant Project Engineer - The Consultant employee assigned by the Resident Engineer to be 

the Chief Engineer’s duly authorized representative.  The Consultant Project Engineer is in direct 

charge of the project work and is responsible for the administration and satisfactory completion of 

the project under contract. In accordance with the Union Pacific Requirements Railroad 

requirements the project engineer will be a licensed Professional Engineer registered in the State of 

Colorado. 
 

Consultant Professional Engineer - The Consultant employee in responsible charge of Consultant 

services performed as described in this Contract.  The Consultant Professional Engineer administers 

the Consultant contract. 
 

Consultant Inspector or Materials Testing Technician (MTT) - Consultant employee who performs 

construction materials-testing services, construction inspection, and other project-related services 

under the responsible charge of the Consultant Project Engineer, and at the direction of the CDOT 

Resident Engineer. 
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CDOT Inspector or Materials Testing Technician (MTT) - CDOT employee who performs 

construction materials testing services, construction inspection, and other project-related services 

under the responsible charge of the Consultant Project Engineer, and at the direction of the CDOT 

Resident Engineer. 
 

Contractor -  The individual, firm, or corporation contracting with CDOT to construct a 

transportation project. 
 

CDOT Region Materials Engineer – The CDOT Region Materials Engineer (RME) assists the Resident 

Engineer and Project Engineer on this project with materials related issues including concrete, 

asphalt and steel. 
  

CDOT Assistant Materials Engineer – The CDOT Assistant Materials Engineer is responsible to the 

Region Materials Engineer. 
 

Work Duration  
 

The time period for the work described in this scope of work covers the period from approximately 

August 2010 to August 31, 2011.  Work may be required at night and/or day, on weekends and 

holidays. 
 

Authorization to Proceed 
 

Work shall not commence until written Notice to Proceed is received by the Consultant, and shall 

be completed in the time specified. 
 

Routine Billing & Reporting 
 

The Consultant shall provide the following on a regular basis: 
 

1) Monthly billing formats, suitable to the Consultant Project Engineer and CDOT Resident 

Engineer, for all contract activities performed by the Inspection Consultant. 

2) Periodic reports and billings required by CDOT Procedural Directive 400.2. 

3) Weekly time cards for consultant personnel.  The Consultant Project Engineer, prior to 

billing, must sign these time cards. 
 

Status of Contract 
 

The Consultant shall monitor the fiscal status of the contract, and advise the CDOT Resident 

Engineer of any potential for supplementing their contract or negotiating an additional task order.  

Failure to monitor contract status and provide timely notification may result in discontinuation of 

the Consultant’s services on the project until a supplemental agreement can be effected. 
 

Project Standards 
 

All documentation shall be in accordance with the latest versions of the Colorado Department of 

Transportation’s Construction Manual, Field Materials Manual, CDOT Laboratory Manual of Test 
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Procedures, Colorado Department of Transportation Inspector’s Checklist, Standard Specifications 

for Road and Bridge Construction, the Supplemental Specifications, applicable M & S standards, 

and the plans and specifications currently in use when the construction project is advertised or 

revised under advertisement.   
 

References to “the specifications” shall include all applicable CDOT Standard Specifications for 

Road and Bridge Construction including Supplemental Specifications, Project Standard Revisions 

and Project Special Provisions, and project plans and specifications.   

 

Proposed work procedures shall be coordinated with the Project Engineer and Resident Engineer 

prior to the start of work.  

 

Labor, Materials, Vehicles & Equipment 
 

It is anticipated that CDOT will require at least one Project Engineer (PE), one Inspector, and one 

Materials Testing Technician (as needed).    

 

The Consultant shall furnish all personnel, equipment and transportation required to perform the 

work.  Consultant personnel shall have appropriate vehicles (equipped with flashing amber 

beacon), cell phone, computers, and miscellaneous equipment (calculator, office and lab supplies, 

safety equipment, etc.) required for performing the work.  

 

Each consultant staff shall be supplied with a state of the art computer w/modem (phone, ISDN or 

cable as required), a writeable CD, a color printer (that can be networked for all staff or black/white 

for other staff) and loaded with the most current version of MS Office software (& Site Manager or 

QA/QC program if applicable).  

 

The Consultant shall have digital cameras available to staff at all times and document the project 

accordingly submitting CD’s with relevant photos to the CDOT Resident Engineer on a regular basis.  

 

Personnel qualifications, staffing level, and number and types of vehicles shall be subject to the 

approval of the Resident Engineer.  The Consultant shall assign personnel for the duration of the 

project unless otherwise approved by the Resident Engineer. 

 

The following equipment shall be furnished by the consultant tester for each project in sufficient 

quantity and in good working order (with current calibration) to ensure accurate performance of all 

work required in a timely manner: 

• Nuclear Asphalt Content Gauge 

• Nuclear Moisture-Density Gauge  

• Concrete air meter, slump cone, and other concrete testing equipment. 

• Sieves for aggregates and soil gradations 

• Electronic scales 

• Asphalt & A/C sample containers and small tools 
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• Proctor equipment for soil curves and one point tests 

• Atterburg, Rice value, and Sand Equivalent equipment 

• Sample drying equipment 

• Concrete cylinder molds which meet AASHTO requirements except that paper molds shall 

not be used, and plastic molds shall not be reused 

• Miscellaneous equipment for performing the required soils, asphalt and concrete tests 

 

Engineer’s Certification 
 

The Resident Engineer shall be the final authority regarding acceptance of work performed by the 

Consultant.  The CDOT Region Materials Engineer or CDOT Materials Testing Technician/Inspector 

will review and sign the CDOT form 250 as it relates to the testing and acceptance of materials.  The 

CDOT Resident Engineer shall be the final authority regarding acceptance of work not conforming 

to the plans and specifications.   

 

Work Description 
 

The construction-management consultant for the US-24 UPRR Bridge Replacement project must 

have CDOT construction experience and roadway construction experience with emphasis on bridge 

construction.  Bridge and Railroad coordination experience is preferred for the key Consultant staff 

personnel.  The Consultant personnel shall be prepared to work in cold weather conditions. 
 

Correspondence with any Contractor shall be documented using CDOT standard construction 

methods and approved by CDOT Resident Engineer.  

 

The Consultant shall provide support to the CDOT project staff through assignment of personnel to 

assist project management/inspection responsibilities.  Project Engineer and Inspection 

responsibilities include: 

 

Assist the CDOT Resident Engineer in performance of the following Construction activities: 
 

• Preparing and transmitting updates of construction activities to the CDOT’s Public 

Information Office. 

• Periodic reports and billings required by CDOT Procedural Directive 400.2. 

• Monitoring contractor payroll compliance. 

• Participation in weekly progress meetings with contractor, subcontractors, utilities and 

other interested parties. 

• Securing project documentation from the contractor. 

• Anticipating project problems and directing solutions to CDOT Resident Engineer. 

• Reviewing drawings and data submitted by the construction contractor and suppliers for 

conformance with the intent of the specifications.  Inform and obtain concurrence as 

needed from the CDOT Resident Engineer and keep relative documentation for project 

records. 
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• Maintaining accurate notes reflecting actual construction details to be used in preparation 

of as-constructed plans. 

• Communicating with adjacent landowners as required to resolve issues that arise due to 

construction. 

• Monitoring compliance with and taking appropriate action to preserve safety on the project 

for all workers and traveling public in accordance with Method of Handling Traffic (MHT). 

• Initial, follow up, and final inspections of work in progress including interim and final 

measurements. 

• Notifying contractors and CDOT Resident Engineer of non-compliance with the contract 

plans and specifications 

• Performance of special tests, investigations, or monitoring which are required to fulfill the 

intent of the CDOT inspection program 

• Ensure compliance with permits such as 404 and NPDES.  

• Preparation of inspection documentation for development of progress payments for the 

contractor in accordance with prescribed procedures 

• Submittal of standard documentation reports no later than the following working day, 

• Aiding in the preparation of correspondence to the contractor, CDOT Staff, local agencies, 

etc. 

• Providing liaison and communication to contractor field crews 

• Preparation of final “As Constructed” plans upon project completion 

• Miscellaneous related duties as requested by the CDOT Resident Engineer  

• Assist in preparing punch lists of uncompleted work, non-conformance reports, and 

deficiency notices. 

• Assist in preparing responses to contractors' and suppliers' requests for information, 

submittals, change notices, claims, and correspondence. 

• Coordination and Submittals are made with Union Pacific Railroad following their most 

recent guidelines.  

 

The MTT (Materials Testing Technician) shall sample, test, and document all materials incorporated 

into the project.  This includes materials delivered to the project that are listed in the Summary of 

Approximate Quantities or referred to in the Design/Build Plans and Specifications.  The number of 

tests required shall be in accordance with the Schedule in the Field Materials Manual.  Additional 

quantities may be added by Contract Modification Order, or plan approximate quantities may be 

increased or decreased.  The MTT and Consultant Project Engineer shall review project quantities 

on a weekly basis to ensure that sufficient tests have been performed for all material placed to 

date.  The consultant shall also provide any other services such as inspection as requested by the 

CDOT Resident Engineer. 

 

Testing of materials that are specifically designated to be pre-inspected or pre-tested by this or any 

other Department of Transportation shall remain the responsibility of CDOT.  The MTT shall 

document and transport samples of any and all materials to the CDOT Region or Central Laboratory 

that are required to be tested by CDOT, regardless of pre-inspection or pre-testing responsibilities.  
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The items and test frequencies of CDOT tested materials shall be in accordance with the column 

titled “Central Laboratory” in the Schedule in the Field Materials Manual. 

 

Project Meetings 
 

The Consultant personnel shall be present at all project meetings as required.  The Head Tester 

shall be required to attend Project Preconstruction Meeting, Project Partnering Meeting, and other 

meetings prior to commencement of the project as directed by the CDOT Resident Engineer. 

 

Documentation 
 

The Consultant shall provide all correspondence and applicable CDOT forms to the Resident 

Engineer or his authorized representative for review and signature. 

 

The Consultant personnel shall be capable of preparing CMO’s, justifications for CMO’s and MCR’s; 

price justification (force account analysis); review of MHT’s, construction quantity calculations 

required for this type of project; inspection reports; daily diaries; site manager; review of 205’s; 

and other construction administration documentation required per CDOT construction manual. 

 

Each of the Consultant's personnel shall maintain a daily diary for each day they perform work on 

the project.  They shall use CDOT’s Automated Form 103a - Project Diary unless otherwise 

approved by the Resident Engineer.  The contents of the diary shall be brief and accurate 

statements of progress and conditions encountered during the prosecution of the work.  Editorial 

comments are not to be incorporated in the diaries or on any written correspondence applicable to 

the project.  A copy of the daily diary shall be given to the Consultant Project Engineer within one 

working day of its date. 

 

Personnel Qualifications 
 

CDOT is seeking a comprehensive project team to manage construction of the US-24 UPRR Bridge 

Replacement project.  The team shall include the Project Engineer (PE), one Inspector, and one 

Materials Tester.  The project will be advertised for construction in Summer 2010.  The Consultant 

shall provide personnel to work both shifts as required by the Contractor’s schedule.  The exact 

personnel requirements will be determined upon receipt of the successful bidder’s construction 

schedule. 
 

The selected Consultant will be expected to have strong experience in critical path scheduling, 

public relations, bridge construction, utilities, environmental work and compliance, and retaining 

walls.  The Project Engineer will be expected to handle the schedule and daily public-relations 

issues.   The Consultant will be expected to work in Site Manager.  Previous experience with 

railroad policies, procedures and correspondence is required. 
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Personnel qualifications and staffing levels for the project shall be subject to the approval of 

Resident Engineer.  CDOT will reserve the right to review the resume and interview any new 

proposed staff to the project.  The Consultant shall be certified as defined by the requirements set.   

 

The Project Engineer (PE) will work on the project at the level of Project Engineer, and shall have at 

least 4 years experience as a CDOT Project Engineer, either with CDOT or as a consultant.  The 

Project Engineer will be required to work night shifts if necessary. 

 

The Project Engineer shall have the following experience or skills: 

• Reviewing construction schedules and methods statements 

• Preparing Contract Modification Orders 

• Force account analysis 

• Public relations (working with local communities and agencies) 

• Bridge construction 

 

One consultant Inspector (part-time) will be required on the project.  The Inspector will primarily 

perform daytime roadway- and bridge-inspection work as needed.  Other inspection and 

paperwork duties may also be required.  

 

The Inspector shall also have the following experience: 

o Reviewing and approving Method of Handling Traffic and have taken the Traffic 

Control Supervision class.  

o CDOT experience with the federal project requirements such as OJT, review of 

205’s, have done interviews to complete CDOT form 280, and have reviewed Davis-

Bacon wages.  

 

Other skills to be highly considered for all personnel: 

• Utility coordination 

• Wide load coordination 

• Working with CDOT Public relations representative for periodic and timely press 

releases for construction activities 

• Wetlands (404 Permit) 

• Survey experience 

• Bridge-inspection experience 

 

All the Consultant staff (except the tester) shall be familiar with and experience using the Site 

Manager program to enter CMO’s, 266 inspection forms, and other areas if needed.  The 

Consultants shall be thoroughly familiar with CDOT forms and documentation requirements. 

 

The Consultant shall also provide any other services as requested by the Resident Engineer.  
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The Materials Testing Technician (MTT or Tester) shall have experience in cast in place concrete, 

asphalt, earthwork, and certifications accordingly.  The MTT shall review project plans, 

specifications, and the current version of the CDOT Field Materials Manual and the project specific 

CDOT Form 250 to determine the number of testers required to complete the project and the 

number and type of test that will need to be performed on the project.  The MTT and the Project 

Engineer shall meet on a regular basis prior to start of project to address any questions or issues 

involving testing procedures, frequency, or documentation.  Additional testing may be required if 

requested by the Project Engineer or Resident Engineer.  The MTT shall be thoroughly familiar with 

CDOT forms and documentation requirements. The consultant-supplied Materials Testing 

Technician shall be permanently assigned to the project and shall have the following qualifications: 
 

• National Institute for Certification in Engineering Technology (NICET) Level II 

Certification in Construction Materials Testing and Inspection for the types of work 

being performed, e.g. aggregates, asphalt, concrete, and soils.  NICET Certification shall 

be provided to the CDOT Project Engineer or equivalent. 

• The MTT performing concrete tests shall be certified by The American Concrete Institute 

(ACI). 

• The MTT performing hot bituminous pavement tests shall be Level II, A&B certified by 

The Colorado Asphalt Technician Certification Program (LabCAT). 

• WAQTC, Soils Certification 

 

Personnel provided by the Consultant who do not meet all of the specified requirements, or who 

fail to perform their work in an acceptable manner, shall be removed from the project when 

determined and directed by the Project Engineer or Resident Engineer. 

 

Back-up Consultant resources should be available in case of loss of staff, sickness, or vacations or as 

required for the project.  
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CONSTRUCTION MANAGEMENT REQUIREMENTS 

CHECKLIST 
 

The following checklist shall be used to establish the Construction Management responsibilities of 

the individual parties for this project. 
 

The checklist shall be prepared by placing an “����” under the responsible party opposite each of the 

tasks listed below. 
 

When a task does not apply to the project, not-applicable “NA” shall be placed under both parties. 
 

Tasks that will be performed by CDOT Headquarters staff will be so indicated. 
 

The Region in accordance with established policies and procedures shall determine who will 

perform all other tasks that are the responsibility of CDOT. 

 

DESCRIPTION OF TASK CONSULTANT CDOT 

1.  Conduct the Pre-Bid conference, answer all 

questions, and maintain a log of all decisions given 

and/or made. 

                

����    

    

���� 

2.  Show project work site to prospective bidders, 

answer all questions regarding plans and 

specifications, and maintain a log of all decisions 

given and/or made. 

���� ���� 

3.  Coordinate all construction contract activities with 

appropriate stakeholders. 
���� ���� 

4.  Distribute ten award sets of plans and specifications 

to the CDOT Resident Engineer. 
 ���� 

5.  Issue Notice to Proceed to the Contractor.  ���� 

6. Schedule, conduct and prepare minutes of all 

project meetings as follows:   

     a.  Job Showing ���� ���� 

     b.  Pre-construction Conference ���� ���� 

     c.  Partnering Workshop (if required) ���� ���� 

     d.  Weekly Project Meetings ���� ���� 

     e.  Pre-Survey Conference (if required):   

          (1) Construction Staking ���� ���� 

          (2) Survey Monumentation ���� ���� 

     f.  Bridge Construction Communications ���� ���� 

     g. Structural Concrete Pre-pour Conference ���� ���� 

     h. Concrete Pavement Prepaving Conference ���� ���� 

     i.  HBP Prepaving Conference ���� ���� 

     j. Contractor Weekly Safety “Tool Box” Meeting ����  
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DESCRIPTION OF TASK CONSULTANT CDOT 

8.  Public Relations:   

     a. Prepare and coordinate with CDOT and others to 

publish and distribute public notices of all planned 

construction activities and schedules to the media, 

property owners, local residents, tenants, and other 

appropriate stakeholders affected by the project. 

���� ���� 

     b. Perform public relation tasks with appropriate 

individuals as requested by CDOT. 
���� ���� 

     c. Explain construction and work with adjacent 

property owners to resolve issues that arise during 

construction. 

���� ���� 

9. Review, comment, accept and/or approve as 

appropriate the following submittals: 

Note: This list is not all-inclusive and other 

submittals may require action as directed by CDOT. 

  

     a. CDOT Form # 205 – Sublet Permit Application 

after Form #713 has been checked by the Region 

EEO Administrative Program Specialist. 

���� ���� 

     b. Method of Handling Traffic ���� ���� 

     c. Progress Schedules ���� ���� 

     d. Method Statements ���� ���� 

     e. Shop drawings per 105.02 ���� ���� 

      f. Working drawings per 105.02 ���� ���� 

     g. Other submittals per 105.02 ���� ���� 

     h. All EEO, Labor compliance requirements ���� ���� 

      i. Other submittals as directed ���� ���� 

10. Construction inspection including calculations, 

measurements, and documentation of interim and 

final pay quantities as directed by the Project 

Engineer. 

���� ���� 

11. Perform required EEO/AA/DBE/OJT or labor 

compliance tasks as requested as follows: 
  

     a. Conduct Contractor/Subcontractor reviews to 

ensure conformance with the Equal Employment 

Opportunity (EEO)/Affirmative Action 

(AA)/DBE/OJT requirements contained in the 

contract.  (Standard Special Provisions, Project 

Special Provisions and FHWA Form 1273.) 

���� ���� 
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DESCRIPTION OF TASK CONSULTANT CDOT 

     b. Complete and submit to the CDOT Resident 

Engineer, the required number of CDOT Form 280 

– Equal Employment Opportunity and Labor 

Compliance Verification. 

����  

     c. Monitor DBE participation to ensure compliance 

with the “commercially useful function” 

requirements. 

����  

     d. Complete and submit to the CDOT Region EEO 

Administrative Program Specialist, the applicable 

number CDOT Form #200 – OJT Training 

Questionnaire, when project utilizes OJT’s. 

����  

     e. Check certified payrolls to verify 

contractor/subcontractor compliance with contract 

requirements.  Project personnel trained in payroll 

checking shall complete the checking.  (Contact the 

Region EEO Administrative Program Specialist for 

training requirements.) 

����  

     f. Coordinate submittals by Contractor and all 

subcontractors of FHWA Form 1391 (Highway 

Construction Contractor’s Annual EEO Report) to 

the CDOT Region EEO Administrative Program 

Specialist.   

���� ���� 

12.  Materials:   

     a. CDOT Form # 250 – Materials Documentation 

Record: 
���� ���� 

          (1) Fill out and distribute CDOT Form # 250 

before the Contractor commences work. 
���� ���� 

          (2) Complete Form # 250 after work is 

completed; distribute per instructions in CDOT 

Materials Manual. 

���� ���� 

     b. Approve changes to the Typical Section (requires 

a CMO). 
���� ���� 

     c. Development, checking and design mix approvals: ���� ���� 

          (1) Concrete ���� ���� 

          (2) Hot Bituminous Pavement ���� ���� 

     d. Acceptance of manufactured products ���� ���� 

     e. Inspecting fabrication of structural steel and pre-

cast concrete structural components. 
���� ���� 

     f. Inspecting fabrication of bearing devices ���� ���� 

     g. Laboratory check testing. ���� ���� 
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DESCRIPTION OF TASK CONSULTANT CDOT 

     h. Acceptance testing. ���� ���� 

i. Independent assurance testing - develop, 

complete and distribute CDOT Form # 379 – 

Project Independent Assurance Sampling 

Schedule. 

���� ���� 

     j. Approve sources of materials. ���� ���� 

13.  Maintain time counts ���� ���� 

14.  Maintain project files for documentation; provide 

duplicate documentation to CDOT Resident 

Engineer when requested. 

���� ���� 

15.  Obtain, accept, and approve all required material 

certifications. 
���� ���� 

16.  Approve shop drawings ���� ���� 

17.  Perform Traffic Control Inspections ���� ���� 

18.  Approve traffic signal equipment ���� ���� 

19.  Construction surveying – quality control checking 

and quantity verification as needed. 
���� ���� 

20.  ROW Monumentation – quality control checking ���� ���� 

21. Prepare monthly estimates of the Contractor’s 

work performed, materials placed or stockpiled 

materials on hand in accordance with the 

Contract. 

Note:  Only a CDOT Resident Engineer can approve 

and sign vouchers for interim and final Contractor 

pay estimates. 

���� ���� 

22. Review interim and final billings for Utility 

relocation work. 

Note:  Only a CDOT Resident Engineer can approve 

and sign vouchers for interim and final Utility 

Company billings. 

���� ���� 

23.  Prepare CDOT Form # 90 [Contract Modification 

Order (CMO)] and/or # 90 [Minor Contract 

Revision (MCR)] including letter of explanation for 
CMO/MCR Note: The Consultant may negotiate costs for 

extra work but only CDOT can approve costs.  Only the CDOT 

Resident Engineer can approve and sign CMO/MCR’s for 

modifying CDOT’s Contract or paying the Contractor.  

���� ���� 

24.  Monitor project financial status and submit 

monthly in a format acceptable to the Region, 

such as CDOT Form # 65a – Project Financial 

Status Report. 

���� ���� 
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DESCRIPTION OF TASK CONSULTANT CDOT 

25.  Prepare and submit monthly progress reports to 

the Region Program Engineer:  CDOT Form # 110a 

– Status of Active Construction Projects and CDOT 

Form # 517a – Status of Construction Project 

Finals 

���� ���� 

26.  Prepare appropriate responses to Contractor, 

subcontractor or supplier requests for 

information, submittals, disputes, claims, change 

notices, or other correspondence. 

���� ���� 

27.  Prepare response for Project Engineer status of 

claim & Claim Status Report Form  
���� ���� 

28.  Prepare complete claim record ���� ���� 

29.  Give oral or written presentation to Region 

Director for claims. 
���� ���� 

30.  Give presentation for Claim Review Board or AAA 

Arbitration board. 
���� ���� 

31.  Conduct routine, random, project reviews to 

ensure the project is being administered in 

accordance with the terms of the construction 

contract. 

���� ���� 

32.  Conduct final project inspection of completed or 

unacceptable work and prepare punch list for final 

acceptance. 

���� ���� 

33.  Prepare and submit CDOT Form # 1212a – Final 

Acceptance Report 
���� ���� 

34.  Prepare final project acceptance letter and 

distribute per procedures in the CDOT 

Construction Manual. 

���� ���� 

35.  Advertise for final settlement. ���� ���� 

36.  Maintain accurate as constructed notes and 

prepare and distribute final as-constructed plans 

per procedures in the CDOT Construction Manual. 

���� ���� 

37.  Check final quantities, final plans, and prepare the 

final pay estimate.  Note:  Only CDOT can sign 

final pay estimate sheets and voucher. 

���� ���� 

38.  Check material records. ���� ���� 

39.  Submit final materials certifications ���� ���� 
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DESCRIPTION OF TASK CONSULTANT CDOT 

40.  Obtain and review CDOT Form # 17 – Contractor 

DBE Payment Certification from the Contractor 

and submit to the Region. 

���� ���� 

41.  Obtain and review FHWA Form PR 47 (Statement 
of Materials and Labor Used) from the Contractor, 
check and submit to the Region. 

���� ���� 

42.  Complete and submit CDOT Form # 950 for 
project closure. ���� ���� 

43.  Submit original of all project records to the CDOT 
Resident Engineer. (CDOT will retain project 
records for six years from the date of project 
closure.) 

���� ���� 

 

 


